

**DOCUMENT 00911
CHANGE ORDER NO. 1**

Order No. 1
Date: 10/11/16
Agreement Date: 5/17/16

NAME OF PROJECT: Magnolia Sanitary Landfill Wheelwash System

OWNER: Baldwin County Commission

CONTRACTOR: Instrument Technical Services, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS: Time extension

Justification: Work days affected by rain

Change to CONTRACT PRICE: **\$0.00**

Original CONTRACT PRICE: **\$101,361.00**

Current CONTRACT PRICE adjusted by previous CHANGE ORDER: **\$0.00**

The CONTRACT PRICE including this CHANGE ORDER will be **increased** by: **\$0.00**

The new CONTRACT PRICE including this CHANGE ORDER will be: **\$101,361.00**


Change to CONTRACT TIME:

The CONTRACT TIME will be **increased** by 30 calendar days.

The date for completion of all work will be October 15, 2016

Ordered by: _____
Baldwin County Commission

Recommended by: 
CDG Engineers & Associates, Inc.

Requested by: 
Instrument Technical Services, Inc.