DOCUMENT 00911
CHANGE ORDER NO. 1

Order No. 1
Date: 10/11/16
Agreement Date: 5/17/16

NAME OF PROJECT: Magnolia Sanitary Landfill Flare Blower Installation

OWNER: Baldwin County Commission

CONTRACTOR: Instrument Technical Services, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS: Time extension

Justification: Work days affected by equipment delays caused by manufacturing facility down time

Change to CONTRACT PRICE: **$0.00**

Original CONTRACT PRICE: **$38,098.00**

Current CONTRACT PRICE adjusted by previous CHANGE ORDER: **$0.00**

The CONTRACT PRICE including this CHANGE ORDER will be **increased** by: **$0.00**

The new CONTRACT PRICE including this CHANGE ORDER will be: **$38,098.00**

Change to CONTRACT TIME:

The CONTRACT TIME will be **increased** by 45 calendar days.

The date for completion of all work will be November 21, 2016

Ordered by: _____
Baldwin County Commission

Recommended by: _____
CDG Engineers & Associates, Inc.

Requested by: _____
Instrument Technical Services, Inc.